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June 9, 2004 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - May 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been .prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during May 2004. 

I. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• USEPA comments on the draft Human Health Risk Assessment Report and 
draft Screening Level Ecological Risk Assessment Report were received in 
letters dated May 2, 2004 and May 3,2004, respectively (both letters were 
received by ENVIRON via electronic mail on May 4, 2004 and in hard copy 
on May 11, 2004). 

• As requested in your electronic mail message sent to Ross Jones on May 
14, 2004, ENVIRON prepared and submitted a discussion document dated 
May 24, 2004 for use at the meeting with USEPA on June 2, 2004. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 
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V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. As actual dates have not been established for the submission of the 
final risk assessment reports, the schedule is displayed only through the "Risk 
Assessment Report Review Meeting." Future progress reports will include 
anticipated schedule dates for all project milestones following the determination of 
the risk assessment submission dates. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for June 2004: 

A technical review meeting for the draft risk assessment reports was held 
with USEPA and its representatives on June 2, 2004. Based on our 
discussions concerning the remaining risk assessment activities, and a letter 
received from Thomas Krueger via electronic mail on June 8, 2004 that 
memorializes several of the agreements reached during the meeting, it is 
anticipated that the follovsdng items will be submitted to USEPA during June 
2004: 

- A response to the June 8, 2004 letter from Thomas Krueger will be 
submitted on or before June 15, 2004. 

- A draft deed restriction for the site property, which will provide that the 
property will be used only for industrial/commercial purposes, will be 
submitted on or before June 15, 2004. 

In accordance with the schedule memorialized in Thomas Krueger's 
June 8, 2004 letter, detailed responses to the comments contained in 
USEPA's May 2, 2004 and May 3, 2004 letters, including proposed 
changes to the text, figures, tables, etc., will be submitted as follows: 
(1) responses to USEPA's comments on the draft Human Health Risk 
Assessment will be submitted on or before June 29, 2004; and 
(2) responses to USEPA's comments on the draft Screening Level 
Ecological Risk Assessment will be submitted either on or before June 
29, 2004 (if the requirement for on-site ecologieal risk assessment is 
disputed by the Parties), or on or before July 13,2004 (if the 
requirement for on-site ecological risk assessment is not disputed by the 
Parties). 

As discussed during the June 2,2004 meeting, representatives of T.L. 
Diamond Company will contact you to discuss its ongoing evaluation of 
possible scenarios for the disposition of the historic plant residue materials. 
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If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEPA Bureau of Land 
Chris English - CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball - ENVIRON 
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